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Stage 1 Business Analysis 
California Department of Technology, SIMM 19A.3 (Ver. 3.0.8, 02/01/2022) 

1.1 General Information 
1. Agency or State entity Name: 5225 - Corrections and Rehabilitation, Department of 

If Agency/State entity is not in the list, enter here with the organization code. 

Click or tap here to enter text. 

2. Proposal Name and Acronym: Medi-Cal Reimbursement System 

3. Proposal Description: (Provide a brief description of your proposal in 500 characters or 
less.) 

The Information Technology Services Division (ITSD) of California Correctional Health Care 
Services (CCHCS) currently maintains the information technology infrastructure and medical 
grade network that enables our clinical staff to provide continuity of care to justice-involved 
residents.   

Assembly Bill (AB) 133, signed by the Governor on July 27, 2021, requires federal authority to 
implement California Advancing and Innovating Medi-Cal (CalAIM), a framework that 
encompasses broad-based delivery systems and payment reform across the statewide Medi-Cal 
program. 

CCHCS proposes to develop a Medi-Cal Reimbursement System (MCRS) that will: 
• Interface with various internal systems to collect claims information.
• Interface with CA-MMIS and Medi-Cal Rx to submit the claims.
• Receive disposition of submitted claims and provide for reprocessing of rejected claims.
• Interface with Department of Health Care Services (DHCS) and county social services

departments (SSD) to notify of the “Release Date” and Medi-Cal eligibility of justice-involved
residents.

• Generate various reports to track claims submitted, processed, rejected, reimbursed, etc.

Additionally, CCHCS’s Electronic Health Record System (EHRS) will need changes to 
accommodate storing data related to claims and Medi-Cal eligibility and interfacing with MCRS. 

MCRS is projected to be developed and integrated with multiple state, county, and third-party 
entities with a 24-month implementation window, by April 1, 2024 or after. With successful 
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implementation of MCRS, the state is estimated to receive $10.8 million in federal reimbursements 
annually.  

4. Proposed Project Execution Start Date: Click or tap to enter a date.

5. S1BA Version Number: Version 1 

1.2 Submittal Information 
1. Contact Information

Contact Name: Tony Stafford / Danielle Billings 

Contact Email: tony.stafford@cdcr.ca.gov and danielle.billings@cdcr.ca.gov 

Contact Phone: (916) 213-6157 and (916) 691- 9819 

2. Submission Type: New Submission

If Withdraw, select Reason: Choose an item. 

If Other, specify reason here: Click or tap here to enter text.  

Sections Changed, if this is a Submission Update: (List all sections changed.) 

Click or tap here to enter text. 

Summary of Changes: (Summarize updates made.) 

Click or tap here to enter text. 

3. Attach Project Approval Executive Transmittal to your email submission.

4. Attach Stage 1 Project Reportability Assessment to your email submission.

1.3 Business Sponsorship 
1. Executive Champion (Sponsor) 

Title: Director, Information Technology Services Division 

Name: Cheryl Larson 

Business Program Area: Information Technology 

Title: Director, Legislation and Special Projects 

Name: Lisa Heintz 

Business Program Area: Legislation, Special Projects, Integrated Substance Use Disorder 
Treatment (ISUDT) 
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2. Business Owner 

Title: Information Technology Manager II 

Name: Janene DelMundo 

Business Program Area: ISUDT 

Title: Deputy Director 

Name: Renee Kanan 

Business Program Area: Medical Services 

Title: Deputy Director 

Name: Barbara Barney-Knox 

Business Program Area: Nursing Services 

Title: Statewide Chief 

Name: Greg Doe 

Business Program Area: Pharmacy Services 

Title: Deputy Director 

Name: Angela Ponciano 

Business Program Area: Healthcare Invoicing Section 

Title: Deputy Director 

Name: Amar Mehta 

Business Program Area: Mental Health Services 

Title: Deputy Director 

Name: Morton Rosenberg 

Business Program Area: Dental Services 

Title: Deputy Director 

Name: Annette Lambert 

Business Program Area: Quality Management 

3. Product Owner 

Title: Information Technology Manager II 

Name: Janene DelMundo 

Business Program Area: ISUDT 
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1.4 Stakeholder Assessment 
The Stakeholder Assessment is designed to give the project team an overview of communication 
channels that the state entity needs to manage throughout the project. More stakeholders may result 
in increased complexity to a project. 

1. Indicate which of the following are interested in this proposal and/or the outcome of the 
project. (Select ‘Yes’ or ‘No’ for each.) 

State Entity Only: No 

Other Departments/State Entities: Yes 

Public: No 

Federal Entities: Yes 

Governor’s Office: Yes 

Legislature: Yes 

Media: No 

Local Entities: Yes 

Special Interest Groups: No 

Other: No 

2. Describe how each group marked ‘Yes’ will be involved in the planning process. 

The California Legislature passed AB 133 and the Governor signed the bill into law on July 27, 
2021. AB 133 requires federal authority to implement CalAIM, a framework that encompasses 
broad-based delivery systems and payment reform across the statewide Medi-Cal program.  

The Medi-Cal program is administered by DHCS, which in part is governed and funded by the 
federal Medicaid program. The CalAIM pre-release service requirements are mandated by the 
DHCS’s California Welfare and Institutions Code §14184.800.  

CalAIM will expand California’s whole-person care approach to a statewide level, with a clear 
focus on improving health and reducing health disparities and inequities both statewide and at 
the local county level. Once fully implemented, CalAIM will enable California to provide 
benefits to certain high needs, hard-to-reach populations, with the objective of improving health 
outcomes for Medi-Cal beneficiaries and other low-income persons within the state. 

1.5 Business Program 
1. Business Program Name: California Correctional Health Care Services 
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2. Program Background and Context: (Provide a brief overview of the entity’s business program(s) 
current operations.) 

The ITSD, within CCHCS, currently maintains the information technology infrastructure and 
medical grade network that enables our clinical staff to provide continuity of care to the 
residents.  

To be compliant with AB 133, CCHCS proposes to develop the new MCRS and integrate with 
multiple state, county, and third-party entities with a 24-month implementation window, by April 
1, 2024 or after. With successful implementation of MCRS, the state is estimated to receive 
$10.8 million in federal reimbursements annually. 

3. How will this proposed project impact the product or services supported by the state 
entity? 

CCHCS/ITSD proposes to develop a new MCRS that enables the department to: 
• Interface with various internal systems to collect claims information.
• Interface with CA-MMIS and Medi-Cal Rx to submit the claims.
• Receive disposition of submitted claims and provide for reprocessing of rejected claims.
• Interface with Department of Health Care Services (DHCS) and county social services

departments (SSD) to notify of the “Release Date” and Medi-Cal eligibility of justice-
involved residents.

• Generate various reports to track claims submitted, processed, rejected, reimbursed, etc.

TIP: Copy and paste or click the + button in the lower right corner to add Business Programs, with 
background and context and impact descriptions as needed. 

1.6 Project Justification 
1. Strategic Business Alignment 

Enterprise Architect 

Title: Information Technology Specialist II 

Name: Robert Ross 

Strategic Plan Last Updated? 3/1/2022 

Strategic Business Goal: Leverage Emerging Technology to Innovate 

Alignment:  Transform business operations and IT services through digital innovation and 
investments in modern technologies. 

Mandate(s): State 

Bill Number/Code, if applicable: Assembly Bill 133 

Add the Bill language that includes system-relevant requirements: 
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AB 133 requires federal authority to implement CalAIM, a framework that encompasses broad-
based delivery systems and payment reform across the statewide Medi-Cal program. CalAIM 
will expand California’s whole-person care approach to a statewide level, with a clear focus on 
improving health and reducing health disparities and inequities. Once fully implemented, 
CalAIM will enable California to provide benefits to certain high needs, hard-to-reach 
populations, with the objective of improving health outcomes for Medi-Cal beneficiaries and 
other low-income persons within the state. 

2. Business Driver(s) 

Financial Benefit: Yes 

Increased Revenue: No 

Cost Savings: No 

Cost Avoidance: Yes 

Cost Recovery: Yes 

Will the state incur a financial penalty or sanction if this proposal is not implemented? No 

If the answer to the above question is “Yes,” please explain: 

Click or tap here to enter text. 

Improvement 

Better Services to the People of California: Yes 

Efficiencies to Program Operations: Yes 

Improved Equity, Diversity, and/or Inclusivity: Yes 

Improved Health and/or Human Safety: Yes 

Improved Information Security: No 

Improved Business Continuity: Yes 

Improved Technology Recovery: No 

Technology Refresh: No 

Technology End of Life: No 

1.7 Business Outcomes Desired 
Executive Summary of the Business Problem or Opportunity: 

Governor Newsom signed AB 133 into law on July 27, 2021, which requires federal authority to 
implement CalAIM, a framework that encompasses broad-based delivery systems and payment 
reform across the statewide Medi-Cal program. To be compliant with AB 133, CCHCS proposes to 
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develop the new MCRS and integrate with multiple state, county, and third-party entities with a 24-
month implementation window, by April 1, 2024 or after. 

Once fully implemented, MCRS will enable the state to be reimbursed for Medi-Cal services 
provided to eligible residents and to notify DHCS and county SSDs of residents’ Medi-Cal 
eligibility. 

Residents departing correctional facilities are at extremely high risk of poor health outcomes due 
to high rates of mental illness, substance use disorders, complex medical conditions, and unmet 
social needs such as housing insecurity, unemployment, and inadequate social connections. The 
proposed MCRS will improve outcomes for this population by meeting pre-release application 
processing, facilitating referrals to Medi-Cal services, and providing “In Reach” services for justice-
involved populations, such as a 30-day supply of medication upon departure. 

Objective ID: 1 

Objective: Enables CCHCS to manage claims for Medi-Cal-eligible services to DHCS for federal 
reimbursements.  

Metric: MCRS will manage claims for all eligible Medi-Cal services within six months following the 
month in which services were rendered. 

Baseline: 90-day pre-release process, as mandated by AB 133. 

Target Result: Develop a billing system that successfully identifies and submits claims for 
reimbursement. 

Objective ID: 2 

Objective: Notify county SSDs and DHCS of “Release Date” and Medi-Cal eligibility of justice-
involved residents. 

Metric: MCRS will verify resident’s Medi-Cal eligibility and submit eligible claims for medical 
services and prescriptions that are provided to justice-involved residents to DHCS and county 
SSDs within 90 days of release.  

Baseline: 210-day pre-release process, as mandated by AB 133. 

Target Result: Develop a notification protocol that notifies DHCS and county SSDs of eligible 
residents’ release dates and Medi-Cal eligibility. 

1.8 Project Management 
1. Project Management Risk Score: 0.2 

(Attach a completed Statewide Information Management Manual (SIMM) Section 45 Appendix A 
Project Management Risk Assessment Template to the email submission.) 
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2. Project Approval Lifecycle Completion and Project Execution Capacity Assessment 

Does the proposal development or project execution anticipate sharing resources (state staff, 
vendors, consultants, or financial) with other priorities within the Agency/state entity (projects, 
PALs, or programmatic/technology workload)? 

Answer: No 

Does the Agency/state entity anticipate this proposal will result in the creation of new business 
processes or changes to existing business processes? 

Answer (No, New, Existing, or Both): Both New and Existing Processes 

1.9 Initial Complexity Assessment 
1. Business Complexity Score:  2.1 

(Attach a completed SIMM Section 45 Appendix C to the email submission.) 

2. Noncompliance Issues: (Indicate if your current operations include noncompliance issues and 
provide a narrative explaining how the business process is noncompliant.)  

Programmatic regulations: No 

HIPAA/CIIS/FTI/PII/PCI: No 

Security: No 

ADA: No 

Other: No 

Not Applicable: No 

Noncompliance Description: 

Click or tap here to enter text. 

3. Additional Assessment Criteria 

If there is an existing Privacy Threshold Assessment/Privacy Information Assessment, include 
it as an attachment to your email submission. 

How many locations and total users is the project anticipated to affect? 

Number of locations: Click or tap here to enter text. 

Estimated Number of Transactions/Business Events (per cycle): Click or tap here to enter text. 

Approximate number of internal end-users: Click or tap here to enter text. 

Approximate number of external end-users: Click or tap here to enter text. 
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1.10 Funding 
Planning 

1. Does the Agency/state entity anticipate requesting additional resources through a budget action to
complete planning through the project approval lifecycle framework? Choose an item.

If Yes, when will a budget action be submitted to your Agency/DOF for planning dollars? 

2/7/2023 

2. Please provide the Funding Source(s) and dates funds for planning will be made available:

CCHCS is requesting funding, contracted services, and IT positions to implement and maintain a
new claims processing system (MCRS) and changes needed in the EHRS to support the claims
processing and record Medi-Cal eligibility. The costs include infrastructure modifications and
interfaces to work with contracted services. Additionally, CCHCS/ITSD requests ongoing funding
and positions to maintain the program.

Project Implementation Funding 

1. Has the funding source(s) been identified for project implementation? Yes

If known, please provide the Funding Source(s) and dates funds for implementation will be 
made available:  

Funding for the project implementation has been identified from the General Fund and through 
Federal Funding: Providing Access and Transforming Health (PATH) for Fiscal Year 2023/24. 

Will a budget action be submitted to your Agency/DOF? Yes 

If “Yes” is selected, specify when this BCP will be submitted: January 1, 2023 

2. Please provide a rough order of magnitude (ROM) estimate as to the total cost of the project: Less
than $10 Million

End of agency/state entity document. 

Please ensure ADA compliance before submitting this document to CDT. 

When ready, submit Stage 1 and all attachments in an email to ProjectOversight@state.ca.gov. 
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Department of Technology Use Only 

Original “New Submission” Date: 1/23/23 

Form Received Date: 1/23/23 

Form Accepted Date: 1/23/23 

Form Status: Completed

Form Status Date: 2/15/2023

Form Disposition: Approved

If Other, specify: Click or tap here to enter text. 

Form Disposition Date: 2/15/2023  

Department of Technology Project Number (0000-000): 5225-184 
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